2014-16 Plan Development Timeline

2012 2013
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Collect court contacts I 11/02

Distribute starting plan to & 11/16
PUSINESS contacts

Submit business updates [ DUE 1/11

Give updates to IT planners @ 1/25

Submit all I plan inputs | | DUE 3/15

AOC review updated plans — /12

COT approve updated plans @ 5/10

Compile statewide plan —— G/3

COT review and approve e
draft statewide plan 9/6

DRAFT — Subject to Slight Change!



